

	2015								2016										
	Stage 1				Stage 2				Stage 3										
	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Setup																			
Staff and ethics	X		X	X															
Project data principles			X	X															
Publication principles			X																
Evaluation framework			X																
Meetings																			
Project Team	F2F*		X		F2F		V		V		V		F2F		V		V		
Reference Group			X					Chair	V				Chair	V			Chair	V	
Leadership Team	F2F	F2F	F2F	F2F	F2F	F2F	F2F	F2F	F2F	F2F	F2F	F2F	F2F	F2F	F2F	F2F	F2F	F2F	F2F
Evaluator			X																
Activities																			
Project website (D1**)			X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
Map data to Kahu		X	X	X															
Meta-analysis and report (D2)		X	X	X	X	X	X												
Case Studies (D3)						X	X	X	X	X	X	X							
Confirmatory data														X	X				
Good practice vignettes (D4)											X	X	X	X	X				
Interim report									X										
Final report (D5)																	X	X	X
Additional metrics (D5)																X	X		
Website resources (D1)																	X		
Evaluator package																		X	
Dissemination events																			
HERDSA Conference																	X		
STARS Conference					X														
CADAD Meetings		X			X			X						X					
National Symposium (D6)																			X
Communications																			
Project Team - Leaders				Email		Email		Email		Email		Email		Email		Email		Email	
Reference Group					Email		Email					Email				Email			
Media Release							X						X						X

*F2F = Face to face, V = Virtual

**D1 = Deliverable 1